
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2010

ESTIMATE SUMMARY 14:33:52

CONTID: C15339         ESTIMATE NO: 0003 PROG 2005

PCN: 15339-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 JACKSON MTN SLIDE REPAIR PERCENT TIME:

PROJECT NO: NH 1602-109                   

US160 JACKSON MTN SLIDE REPAIR

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 11/26/2010 DATE TIME STARTED 09/07/2010

P. O. Box 1330 DATE LET 07/15/2010 DATE WORK BEGAN

 DATE AWARDED 08/04/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/19/2010 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 09/07/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,302,566.88 PARTICIPATING $ $ 215,224.35

AWARD PROJECT AMT: 2,954,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -14,388.41

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,456.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.09%

3,696,151.51

215,224.35

200,835.94

194,379.21

$

$

$

$

606,415.37

0.00

606,415.37

16,787.20

623,202.57

-16,008.27

0.00

607,194.30

0.00

AMOUNT DUE 607,194.30 194,379.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 194,379.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

81.0 TIME ALLOW: 10/14/2011 ??:??:??

ORIG TIME ALLOW: 10/14/2011 ??:??:??
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500

0.500

201-00000  
 

1.000

L S 

38,889.00000 38,889.001.000

19,444.50

0010 REMOVAL OF PIPE 40.000

0.000

202-00035  
 

54.000

LF  

100.00000 4,000.0040.000

0.00

0015 REMOVAL OF DELINEATOR 6.000

0.000

202-00090  
 

15.000

EACH

11.11000 66.666.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,512.000

SY  

3.10000 0.000.000

0.00

0025 *REMOVAL OF FENCE 225.000

0.000

202-01000  
 

2,962.000

LF  

0.95000 213.75225.000

0.00

0030 PLUG CULVERT 0.000

1.000

202-04001  
 

1.000

EACH

3,500.00000 3,500.001.000

3,500.00

0035 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,492.310

3,004.800

203-00010  
 

6,495.000

CY  

13.80000 75,860.125,497.110

41,466.24

0040 ROCK EXCAVATION 0.000

0.000

203-00400  
 

880.000

CY  

48.53000 0.000.000

0.00

0045 PROOF ROLLING 0.000

0.000

203-01100  
 

20.000

HOUR

70.00000 0.000.000

0.00

0050 DOZING (HEAVY) 0.000

0.000

203-01551  
 

40.000

HOUR

100.00000 0.000.000

0.00

0055 HYDRAULIC EXCAVATOR 17.500

22.000

203-01565  
 

40.000

HOUR

100.00000 3,950.0039.500

2,200.00
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FRONT END LOADER (RUBBER TIRE) 11.500

0.000

203-01590  
 

40.000

HOUR

75.00000 862.5011.500

0.00

0065 COMBINATION LOADER 20.500

2.500

203-01594  
 

40.000

HOUR

75.00000 1,725.0023.000

187.50

0070 POTHOLING 0.000

0.000

203-01597  
 

12.000

HOUR

250.00000 0.000.000

0.00

0075 LABORER 0.000

3.500

203-02330  
 

50.000

HOUR

35.00000 122.503.500

122.50

0080 STRUCTURE EXCAVATION 26.700

0.000

206-00000  
 

12,766.000

CY  

18.00000 480.6026.700

0.00

0085 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

1,200.000

CY  

45.95000 0.000.000

0.00

0090 COFFERDAM 0.000

0.000

206-01500  
 

1.000

L S 

25,000.00000 0.000.000

0.00

0095 TOPSOIL 72.030

0.000

207-00205  
 

198.000

CY  

15.00000 1,080.4572.030

0.00

0100 STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

198.000

CY  

15.00000 0.000.000

0.00

0105 EROSION LOG (18 INCH) 616.000

490.000

208-00003  
 

3,900.000

LF  

6.94000 7,675.641,106.000

3,400.60

0110 EROSION BALES (WEED FREE) 29.000

0.000

208-00011  
 

50.000

EACH

17.00000 493.0029.000

0.00
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 545.000

0.000

208-00020  
 

1,027.000

LF  

1.40000 763.00545.000

0.00

0120 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

500.00

0125 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,222.22000 2,444.442.000

0.00

0130 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

30.000

HOUR

35.00000 0.000.000

0.00

0135 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

30.000

HOUR

75.00000 0.000.000

0.00

0140 EROSION CONTROL SUPERVISOR 34.000

22.000

208-00206  
 

130.000

DAY 

50.00000 2,800.0056.000

1,100.00

0145 WATER CONTROL 0.000

0.000

208-00400  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

1.000

212-00006  
 

3.600

ACRE

526.32000 526.321.000

526.32

0155 *SOIL CONDITIONING 0.000

1.000

212-00032  
 

3.600

ACRE

1,263.16000 1,263.161.000

1,263.16

0160 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

3.310

ACRE

421.05000 0.000.000

0.00

0165 *FLEXIBLE GROWTH MEDIUM 0.000

1.000

213-00009  
 

1.680

ACRE

3,157.89000 3,157.891.000

3,157.89
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

331.000

LB  

3.16000 0.000.000

0.00

0175 *EVERGREEN TREE (5 GALLON CONTAINER) 0.000

0.000

214-00450  
 

5.000

EACH

36.84000 0.000.000

0.00

0180 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

800.000

EACH

3.74000 0.000.000

0.00

0185 AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02005  
 

3,808.000

CY  

28.51000 0.000.000

0.00

0190 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

865.000

TON 

20.00000 0.000.000

0.00

0195 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

155.000

TON 

20.00000 0.000.000

0.00

0200 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.600

0.000

403-00720  
 

11.000

TON 

394.74000 4,184.2410.600

0.00

0205 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

1,280.000

TON 

155.53000 0.000.000

0.00

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

351.000

GAL 

7.37000 0.000.000

0.00

0215 GEOMEMBRANE 1,235.070

0.000

420-00000  
 

1,375.000

SY  

8.00000 9,880.561,235.070

0.00

0220 GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

53.800

420-00113  
 

3,980.000

SY  

1.78000 95.7653.800

95.76
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *REINFORCED CONCRETE FACING 1,344.000

1,344.000

504-04430  
 

2,816.000

SF  

24.74000 66,501.122,688.000

33,250.56

0225 MATERIAL ALLOWANCE REINFORCING STEEL 1,471.781

-1,343.798SF  

2.33000 298.20127.983

-3,131.05

0230 RIPRAP (SPECIAL) 24" 0.000

29.600

506-00010  
 

8,100.000

CY  

65.00000 1,924.0029.600

1,924.00

0235 RIPRAP (42 INCH) (SPECIAL) 0.000

0.000

506-00243  
 

1,884.000

CY  

95.00000 0.000.000

0.00

0240 *GEOGRID REINFORCEMENT 0.000

0.000

506-01020  
 

9,500.000

SY  

8.72000 0.000.000

0.00

0245 CONCRETE CLASS D 0.000

0.000

601-03000  
 

1,073.000

CY  

320.00000 0.000.000

0.00

0250 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

37,500.000

LB  

0.90000 0.000.000

0.00

0255 36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0260 4 INCH NON-PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00004  
 

200.000

LF  

6.00000 0.000.000

0.00

0265 4 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00040  
 

540.000

LF  

6.00000 0.000.000

0.00

0270 *3 INCH HORIZONTAL DRAIN 0.000

1,230.000

605-01030  
 

3,354.000

LF  

16.84000 20,713.201,230.000

20,713.20
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PCN: 15339-BID    ESTIMATE RUN

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE DRAIN PIPE 2,759.117

-1,229.607LF  

2.08400 3,187.501,529.510

-2,562.50

0275 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

500.000

LF  

60.00000 0.000.000

0.00

0280 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,236.84000 0.000.000

0.00

0285 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,684.21000 0.000.000

0.00

0290 *END POST 0.000

0.000

607-00005  
 

4.000

EACH

347.37000 0.000.000

0.00

0295 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

8.000

EACH

547.37000 0.000.000

0.00

0300 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 0.000

0.000

607-01010  
 

2,976.000

LF  

2.00000 0.000.000

0.00

0305 *FENCE (PLASTIC) 206.000

0.000

607-11525  
 

1,000.000

LF  

1.74000 358.44206.000

0.00

0310 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

12.000

EACH

27.78000 0.000.000

0.00

0315 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

6.000

EACH

25.00000 0.000.000

0.00

0320 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,200.000

LF  

8.00000 0.000.000

0.00
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

104.000

LF  

8.75000 0.000.000

0.00

0330 *GROUND ANCHOR 756.000

2,012.000

618-08900  
 

5,270.000

LF  

33.16000 91,786.882,768.000

66,717.92

0330 MATERIAL ALLOWANCE GROUT 4,513.687

-2,011.865LF  

1.14710 2,869.842,501.822

-2,307.81

0330 MATERIAL ALLOWANCE ANCHORS & PLATES 4,513.257

-2,011.669LF  

3.17500 7,942.542,501.588

-6,387.05

0335 DETOUR 0.000

0.000

621-00425  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0340 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

700.000

SY  

37.58000 0.000.000

0.00

0345 36 INCH DRAINAGE PIPE (CLASS 9) 104.000

0.000

624-29036  
 

104.000

LF  

152.00000 15,808.00104.000

0.00

0350 *CONSTRUCTION SURVEYING 0.400

0.000

625-00000  
 

1.000

L S 

11,052.63000 4,421.050.400

0.00

0351 CONSTRUCTION SURVEYING (HOURLY) 8.000

0.000

625-00001  
 

20.000

HOUR

100.00000 800.008.000

0.00

0355 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

145,612.54000 72,806.270.500

0.00

0360 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

1.000

L S 

5,000.00000 1,250.000.250

0.00
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

22.000

GAL 

100.00000 0.000.000

0.00

0370 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

62.000

GAL 

30.53000 0.000.000

0.00

0375 *FLAGGING 343.750

162.500

630-00000  
 

3,000.000

HOUR

21.05000 10,656.56506.250

3,420.63

0380 *TRAFFIC CONTROL INSPECTION 26.000

26.000

630-00007  
 

52.000

DAY 

78.95000 4,105.4052.000

2,052.70

0385 *TRAFFIC CONTROL MANAGEMENT 18.000

9.000

630-00012  
 

130.000

DAY 

489.47000 13,215.6927.000

4,405.23

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.500

0.000

630-80341  
 

16.000

EACH

10.53000 15.801.500

0.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.500

0.000

630-80342  
 

28.000

EACH

10.53000 100.049.500

0.00

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

10.53000 21.062.000

0.00

0405 *VERTICAL PANEL 0.000

0.000

630-80350  
 

100.000

EACH

21.05000 0.000.000

0.00

0410 *PORTABLE MESSAGE SIGN PANEL 71.000

68.000

630-80359  
 

240.000

DAY 

57.89000 8,046.71139.000

3,936.52

0415 *DRUM CHANNELIZING DEVICE 6.000

0.000

630-80360  
 

12.000

EACH

1.05000 6.306.000

0.00
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

10.000

EACH

10.53000 0.000.000

0.00

0425 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

800.000

LF  

30.00000 0.000.000

0.00

0430 *TRAFFIC CONE 17.500

0.000

630-80380  
 

150.000

EACH

1.05000 18.3817.500

0.00

0435 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

2.000

EACH

789.47000 0.000.000

0.00

0440 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86810  
 

2.000

EACH

12,631.58000 0.000.000

0.00

0445 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

571,932.000

F A 

1.00000 0.000.000

0.00

0450 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

575,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A PARTNERING 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

6,716.000

F A 

1.00000 0.000.000

0.00

0465 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

14,534.000

F A 

1.00000 0.000.000

0.00

0470 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

1,217.000

F A 

1.00000 0.000.000

0.00
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PCN: 15339-BID    ESTIMATE RUN 12/07/2010

PROJECT: NH 1602-109                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0480 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A WETLAND MITIGATION 11,018.650

0.000

700-70034  
 

12,000.000

F A 

1.00000 11,018.6511,018.650

0.00

0495 F/A INSTRUMENTATION 0.000

0.000

700-70035  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0500 F/A ADJUST UTILITIES 0.000

1,839.120

700-70060  
 

35,000.000

F A 

1.00000 1,839.121,839.120

1,839.12

0505 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0525 ADDED ITEM (FOOT)/ SUPPLY AND INSTALL INCLINOMETER 527.000

0.000

900-00012  
 

810.000

LF  

97.26000 51,256.02527.000

0.00

0525 MATERIAL ALLOWANCE CASING 282.983

0.000LF  

8.79600 2,489.12282.983

0.00

0530 ADDED ITEM (EACH)/ SUPPLY AND INSTALL GROUND ANCHOR 
LOAD CELL

0.000

0.000

900-00007  
 

4.000

EACH

2,584.98000 0.000.000

0.00

0535 ADDED ITEM (EACH)/ VERIFICATION GROUND ANCHOR 1.000

0.000

900-00007  
 

1.000

EACH

6,305.26000 6,305.261.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 ADDED ITEM (FOOT)/ EXPLORATORY DRILLING 178.000

0.000

900-00012  
 

200.000

LF  

20.70000 3,684.60178.000

0.00

CAT 570,980.34200,835.944,250,344.66CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0515 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0520 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,222.22000 2,222.221.000

0.00

CAT 52,222.220.0052,222.22CURRENT AMT0400 $ $ $

$ 623,202.56200,835.94$4,302,566.88$CURRENT AMTPROJECT TOTAL


